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Memorandum 

 

To: Westfield Board of Public Works & Safety  

Date: December 16, 2015 

Re: Public Works Project Report 

 

Memo to Board Members 
 

Dear Board Members, I would like to take this opportunity to update you 
regarding the current status of our Public Works Departments.   

Westfield Public Works Executive Summary Progress Report  

 
 
Street Maintenance  

Our primary focus of the last month has been winter equipment preparation, 
pothole repair, ROW tree removal/trimming, roadside mowing, and shoulder 
restoration.  

 
Park Maintenance 
       The Street/Parks Maintenance has been actively working on hazardous tree 
removal.  
 

Notable changes since 11/18/15 

 
 

 
1. 161st and Oakridge RAB 

This projects is complete and open and currently finishing punch list 
items.  Our primary focus at this time is concentrated on working with 
Duke to have powered service installed to the lighting packaged.  

 
 

2. Monon Phase 4 
This projects is complete and open and currently finishing punch list     

items 
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3.   Monon Phase 6  
This is the section of the Monon Trail that extends north from 181st to      
the 191st Street. Concrete and Asphalt has been completed and the 
project will finalize in the spring. 

 
 

 
 

Other Notable Projects 
 

City Project Manager:  Gary Pence 

 
1.  Ditch Road Extension 

 
Project is currently designed and is awaiting funding. 
 
 

2.  Towne Road for 156th street to 166th street 
 

This project is for sight distance improvements, roadway widening 
and 3 culvert replacement project on Towne Road from 156th to 
166th street.  This project is INDOT funded project (all phases are 
70/30 split).  Currently waiting for design contract to be approved 
by INDOT.  Plan to have consultant start survey and design work 
this spring.  Let expected July 2017. 
 
 

3.  Oak Trace Elementary School Safe Road to School Study 
 

Engineering study to improve safety for Oak Trace Elementary 
School.  Waiting for INDOT funding approval to start study.  Expect 
start August 2015 

 
 
 

City Project Manager:  Phil Sundling 

 

 

4.  Wheeler Road Extension  

• Design at 80%, awaiting final drainage decision 

• Roadway reconstruction project that runs from SR 32 to 

181st Street 

• R/W – Wheeler parcel filed for condemnation last week, 

should have findings within the next month or two 

• Utility Proceeds funding 
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5. Monon Phase 6 

 

• Design at 90% 

• Project runs from 181st to the Monon Elementary School 

north of 191st 

• Trailhead will remain as part of Phase 7 due to the latest 

design change – won’t have time to get R/W clear and 

include in Phase 6 

• R/W – 3 parcels left, should have all cleared in the next few 

weeks 

• MPO funding for PE, CN, CE – match with local Utility 

Proceeds 

 

6. Westfield Boulevard Extension (West Access Road)  

 

• Design at 85% 

• New roadway project that runs from 151st west of Target to 

new underpass that INDOT built for Union Street 

• Awaiting final drainage design 

• We are currently in the R/W acquisition phase 

• PE funded via Village Park TIF 

• RW, CN funded with Utility Proceeds 

 

 

7. North Union Sidewalk Extension (CDBG)  

 

• PCS survey finished and sent over on 11/13/14 

• R/W line work sent over from Pat McCallister with PB 

• $153k reimbursement from CDBG with the City matching a 

portion 

 

 

8. Westfield Boulevard Connector (South Poplar Extension)  

 

• Des. No. awarded from INDOT 

• Currently waiting on additional funding to be awarded by the 

state. 

• Current plan to go from Park St. to 169th 
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9. 186th and Springmill RAB  

 

• Approved by MPO 

• Awaiting PE contract 

• 2017/2018 construction 

• $2-mil reimbursement from MPO (CN, CE) 

• City will fund remaining portion 

 

 

 

10. Red Line Mass Transit 

 

• City committing $146k match for PE and ENV services 

• Multiple stops from 146th, Village Park, Downtown 

Westfield, Grand Park 

• Construction not until 2020 at the earliest 

 
 

 

City Project Manager:  Mike Morgan 

 

11. Mill St. Extension 
 

• Home demolition is nearing completion 

• We still have 2 properties to acquire before we proceed. 

• We are currently in the process of acquiring the necessary 
permits to construct the bridge. 
 

 
 


